

# **ATTACHMENT A**

## **SCHEDULE**

# King George County Zoning & Subdivision Ordinance Planning Commission Worksession #2 – Attachment A



## Schedule

Phase	Task	Task Description	2021					2022												2023							
			August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August
A	A1	Project Management																									
	A2	Kick-off Meeting with Staff																									
	A3	Document Review & Diagnostic																									
	A4	Public Survey																									
	A5	Joint Public Officials Meeting		X																							
	A6	Public Input Workshop (Up to 2)			X																						
	A7	Stakeholder Listening Sessions (up to 4)			X																						
B	B1	PC Work Sessions (up to 8)				X		X		X		X		X		X		X									
	B2-12	Drafting																									
C	C1	Public Review & Open House																			X						
	C2	Pre-Adoption Work Session (up to 2)																			X	X					
	C3	Incorporate Final Revisions																									
	C4	PC Public Hearing																						X			
	C5	BOS Public Hearing																							X		
	C6	Post-Adoption Materials																									

Note: X indicates anticipated in-person meeting