

ATTACHMENT A

SCHEDULE

King George County Zoning & Subdivision Ordinance Planning Commission Worksession #3 – Attachment A



Schedule

Phase	Task	Task Description	2021					2022												2023								
			August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September
A	A1	Project Management																										
	A2	Kick-off Meeting with Staff																										
	A3	Document Review & Diagnostic																										
	A4	Public Survey																										
	A5	Joint Public Officials Meeting		X																								
	A6	Public Input Workshop (Up to 2)			X																							
	A7	Stakeholder Listening Sessions (up to 4)			X																							
B	B1	PC Work Sessions (up to 8)				X		X		X		X		X		X		X										
	B2-12	Drafting																										
C	C1	Public Review & Open House																			X							
	C2	Pre-Adoption Work Session (up to 2)																			X	X						
	C3	Incorporate Final Revisions																										
	C4	PC Public Hearing																						X				
	C5	BOS Public Hearing																							X			
	C6	Post-Adoption Materials																										

Note: X indicates anticipated in-person meeting